Project & Construction Services

6‘ Ecéyafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: September 07, 2017 to October 13, 2017
Sitework:

= Continued trash excavation and
hauled material to landfill. MMP and
CABI on site inspecting material. No
asbestos found this week

= Continued to back haul fill material
from landfill and placed in ballfields.

= Cleaned up additional stockpiles of
vegetation

= Finished rough grade of river inlet
area near solar panels

= Started fill operations on south
parking lot and walking trail.

= Started and completed overburden
excavation on the remaining trash
site.

= Constructed haul road access for
next trash excavation area

Demolition:
= Started to demo out existing
concrete riverbank riprap and haul to
crushing site.
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= No work on Monday 10/9 Due to
weather

= No trash haul on 10/9 & 10/10 due to
site conditions

= Cascade MMP on site this week

= Pinyon CABI on site 10/12

Upcoming work:
= Continue landfill excavation and haul
operations
= Continue ball field embankment
= Continue Riprap and riverbank
operations
= Continue concrete demo
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